

Communication

Date	6 July 2026
Team ID	XXXXXX
Project Name	Emotion Detection and Learning Support Engine
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Google Meet / WhatsApp	Team Members	Discuss daily tasks, progress, and blockers.
2	Progress Update	Weekly	Microsoft Teams / Google Meet	Team Leader	Review weekly achievements and plan upcoming tasks.
3	Issue / Bug Discussion	As Needed	WhatsApp / GitHub Issues	Team Leader	Resolve technical issues, bugs, and implementation challenges.
4	Stakeholder Review	Bi-Weekly	Google Meet	Team Members	Present project progress, receive feedback, and discuss improvements.
5	Final Demo Rehearsal	Once	Google Meet	Team Leader	Practice the final project presentation and validate all features before submission.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty integrating the Gemini API with the backend.	Reviewed the API documentation, corrected the API configuration, and tested the integration until successful.

2	Frontend and backend communication issues after deployment.	Updated API endpoints, configured CORS correctly, and verified communication using the deployed Render backend.